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Discovery Routes and the North Bay Mountain Bike
Association are very excited to be working with
community partners toward the consolidation of this
incredible network of trails

Spring Update - May 2025

Things are moving forward steadily.
Take a look at our progress so far....

LAND USE PERMISSIONLAND USE PERMISSION

Have signed land use agreement NordfibreHave signed land use agreement Nordfibre
Company and Golden Estates LtdCompany and Golden Estates Ltd
Land Use Agreement in principle with Ski RidgeLand Use Agreement in principle with Ski Ridge
EstatesEstates
Discussions are ongoing regarding DND and CityDiscussions are ongoing regarding DND and City
of North Bay propertiesof North Bay properties

TRAIL NETWORK IMPROVEMENTSTRAIL NETWORK IMPROVEMENTS

Lower access trail from Bolton Street/SkiLower access trail from Bolton Street/Ski
Club Rd intersection has been approved byClub Rd intersection has been approved by
NBMCA and green lit for construction (#1 onNBMCA and green lit for construction (#1 on
map)map)
Seeking approval from NBMCA for two trailSeeking approval from NBMCA for two trail
modifications/additions (#2 & #3 on map) tomodifications/additions (#2 & #3 on map) to
improve user experience from their propertyimprove user experience from their property
on west end of network. These are alsoon west end of network. These are also
meant to replace eroded unsustainable trailsmeant to replace eroded unsustainable trails
noted in red on mapnoted in red on map
Confirmation of three official markedConfirmation of three official marked
trailheads: trailheads: Upper “Laurentian EscarpmentUpper “Laurentian Escarpment
Conservation Area” (LECA)Conservation Area” (LECA), , Lower LECALower LECA
(on Ski Club Rd.), and (on Ski Club Rd.), and Ski Ridge EstatesSki Ridge Estates
(temporarily at Greystone Ave.)(temporarily at Greystone Ave.)
Plan in place for drainage and treadPlan in place for drainage and tread
improvements for several trailsimprovements for several trails
A draft trails Master Plan in progress. A TrailA draft trails Master Plan in progress. A Trail
Tourism Readiness evaluation has beenTourism Readiness evaluation has been
completed to help inform management andcompleted to help inform management and
maintenance needs for the trail networkmaintenance needs for the trail network
Equipment currently being purchased toEquipment currently being purchased to
support volunteer trail buildssupport volunteer trail builds
Completed signage audit of existing signs.Completed signage audit of existing signs.
Signage Plan including trail kiosks inSignage Plan including trail kiosks in
development in consultation with trail usersdevelopment in consultation with trail users
and land managersand land managers

WE NEED YOUR HELP!WE NEED YOUR HELP!WE NEED YOUR HELP!

Community trail build sessions currently beingCommunity trail build sessions currently being
organized.organized.    Contact Mike Ward info@nbmba.caContact Mike Ward info@nbmba.ca
if you are interested in volunteering.if you are interested in volunteering.

EVENTSEVENTS

Ontario Enduro Series Mountain Bike EventOntario Enduro Series Mountain Bike Event
is confirmed for August 9-10is confirmed for August 9-10
Local running event organization planning aLocal running event organization planning a
fall halloween run event in late Octoberfall halloween run event in late October
Collaborations with Laurentian Ski HillCollaborations with Laurentian Ski Hill
ongoing regarding fall eventsongoing regarding fall events


